

Code	Program/Project/Activity (PPA)	Performance Indicators	PENRO	PHYSICAL							FINANCIAL										Remarks/ Justification for those activities with low and high percentage accomplishments							
				TARGET			ACCOMPLISHMENT				Expense Class	Allotment	Released	% (Amt. Released/ Allotment* 100)	Obligation		Disbursement		% Budget Utilization Rate (BUR)									
				Annual	This Month	To Date	This Month	To Date	% Accom (This Month) (8/6*100)	% Accom (To Date) (9/5*100)					This Month	To Date	This Month	To Date	Obligation/ Allotment (18/12*100)	Disbursement/ Obligation (18/16*100)								
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)	(9)	(10)	(11)	(12)	(13)	(14)	(15)	(16)	(17)	(18)	(19)	(20)	(21)								
		1.2 Safety, Health, Environment and Socials Programs (No. of Permits/Contracts)									MOOE	1,231,000.00	1,231,000.00	100.00	90,814.35	695,257.55	90,814.35	505,257.55	56.48	73								
		a. No. of Permits/Contracts		21		21			19			589,000.00	589,000.00		88,092.75	426,933.16	88,092.75	426,933.16										
		b. No. of Monitoring		52	5	35	4	42				642,000.00	642,000.00		2,721.60	268,324.39	2,721.60	78,324.39										
		1.3 Monitoring Report on Mining Forest Program (no.)		2		2		2		100																		
	A.03.c.2.b	Strengthen Multi-Parite Monitoring System									MOOE	32,000.00	32,000.00	100.00	2,000.00	35,162.94	2,000.00	4,162.94	110	12								
	A.03.c.3	Mine Rehabilitation Program									MOOE																	
		a. Bagacay Mine area									CO																	
		Rehabilitation/Mitigating Measures plan prepared/implemented(no.)																										
		b. Risk Assessment of other Abandoned/ inactive mining areas/sites conducted (no.)																										
		Rehabilitation/Mitigating Measures plan prepared/implemented (no.)																										
		c. Marcopper																										
		Monitoring Report Submitted (no.)	Region IV-B																									
		PI 3 Enforcement																										
		Quality: number of violations or complaints acted upon with reports issued																										
		Quality: percentage of submitted reports that resulted in the issuance of notice of violations and penalties imposed																										
		Timeliness: percentage of complaints or detected violations that are acted upon earlier than the prescribed period																										
		Number of Complaints/Cases/conflicts Investigated/resolved (no.)									MOOE	344,000.00	344,000.00	100.00	4,364.00	144,050.92	5,149.00	81,050.92	41.88	56.27								
		(1.) MGB		20	2	15	1	15	50	100	MOOE	194,000.00	194,000.00	100.00	3,580.00	65,315.00	3,580.00	34,315.00	33.67	52.54								
		(2.a) Panel of Arbitrators		4	1	3	2	4	200	133	MOOE	150,000.00	150,000.00	100.00	784.00	78,735.92	1,569.00	46,735.92	52.49	59.36								
		(2.b) Quarterly Accomplishment/Inventory Report of the Panel of Arbitrators (no.)		4	1	3		3		100																		
		(3.) Complaints/Charges filed with the Provincial/City Prosecutors office (no.)		10		4		1		25											The process of filing case to the court is ongoing. Rest assured that all target will be accomp. End of the year							
	A.03.c.5	Anti-Illegal Mining		10	1	8	1	9	100	113																		
Prepared by:											Approved by:																	
				DEMETRIA S. SALEO Planning Officer							KAYE K. GAANO Accountant III							FAY W. APIL Head of Office										