



MINES & GEOSCIENCES BUREAU-CAR- Procurement Monitoring Report as of August 2016

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity										Source of Funds	ABC (PhP)				
				Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluatio	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Acceptance/ Turnover	Total	MOOE		
	Office Supplies/Field Supplies #106, #110, #116, #092, #114, #119	FAD, GSD, MMD, MSESD, ORD	Shopping								July 22 & 27, 2016; August 4, 15, 19, 2016						GOP	43,792	43,792
	Catering Services PR#102	GSD	Shopping								7/12/2016						GOP	7,500	7,500
	ICT Repair and Supplies PR #112, #120	FAD	Shopping								7/22/2016 16-Aug-16						GOP	7,928	7,928
	Vehicle Repair & Maintenance- PR#117, #122, #113, #129, #130	IH7100, SJS 271, SHP 195, SEF 186	Shopping								August 18, 22, 30 & 31, 2016						GOP	81,560	81,560
	Repair and Improvement of MGB-CAR main floor	FAD	Public Bidding	12-May-16	20-May-16		3-Jun-16	8-Jun-16	6/14/2016	6/16/2016		6/21/2016	6/21/2016				GOP	2 M	2 M
	Laboratory Reagents	GSD	Shopping														GOP		

Prepared by:

  
**GREGILDA D. MARCELO**  
 Administrative Assistant II

Noted by:

  
**ALFREDO J. GENETIANO**  
 BAC Chairman

